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Developments since 18 Nov 2002
David took over MC management.

Mike Sivertz moved many parameters describing
geometry from hard-coded numbers to FFREAD cards

(read at execution time).

Multiple K? per event implemented.

Ilektra traveled to TRIUMEF and has been working with
Peter to implement a PR/CAL /beam pipe in GEANT
that is more amenable to hit digitization and event

display.

Carol, Marvin and Mike S. have demonstrated
reasonable consistency of FastMC and GEANT MC for
event generation and geometry. This is essential for

trigger development. Discrepancies are understood.

We have bi-weekly VRVS meetings Fridays 11:30-13:30
BNL time, minutes posted to kopio.mc newsgroup.
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Status of detector elements

Element 18Nov02 28Feb(03

US coll./beam  NO Improved After PR/CALJOV
US veto YES NC NA
Barrel veto YES NC NA

VT YES NC NA

VT CV YES NC NA

PR YES Improving 7Mar03
CAL YES Improving 7Mar03
oV NO After PR/CAL 14Mar03?
DS pipe CV YES NC NA

Inner PR liner NO In progress 1Apr03?
Far DS PV YES Improving 14Mar03?

Catcher NO soon? 7

DEFINITIONS:

VT = Vacuum Tank

OV = Outer Veto around PR

ETOC = Estimated Time Of Completion
NC = No Change

NA = Not Applicable
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KOPIO GEANT MC to do
. Event display : should be available after PR/CAL

. Neutrons : both low and high energy

. Realistic K} spectrum : angular dependence across

aperture
. Merge FastMC/GEANT
. Hits ntuple
. Hits digitization (DAQ?)

Outside the scope of MC group: Offline analysis

(Reconstruction program)
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Item Responsible

US coll. /beam [ektra
US veto Marvin

Barrel veto Marvin
Vacuum tank Marvin
Vacuum tank CV Marvin

PR Peter, Ilektra
CAL Peter, Ilektra
O\ Peter,Ilektra
DS pipe CV Marvin
Inner PR liner Nello

Far DS PV Carol
Catcher Tadashi?
Neutrons Mike S.

K? decays David

Management David
Merge with FastMC  Ermanno
Ntuples David

Event display Ilektra
Hit Digitization MANY

Trigger MANY
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Outlook

All detector elements should be installed and functional in
GEANT MC by 1 May 2003. This should enable further

detector design work, trigger development and development

of offline analysis.

KOPIO GEANT MC page:
http://www.phy.bnl.gov/~djaffe/KOPIO/GEANTMC/
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